

---

EC PROJECT

INTEGRATED SYSTEM FOR ADMINISTRATION & CONTROL  
(FEASIBILITY STUDY FOR GREECE)

FINAL REPORT  
JULY 24, 1992

---

The following individuals were responsible  
for the compilation of this feasibility study

1. Dr. E. VOZIKIS  
Director General, GEOMET Ltd
2. Dr. A. GEORGOPOULOS  
Project Manager
3. Dr. V. NAKOS  
Consulting Engineer

\* The contribution of Prof. J. Badekas, NTUA is acknowledged  
(section 12.2)

C O N T E N T S

SECTION	PAGE
1. INTRODUCTION . . . . .	1
2. SOURCES OF INFORMATION . . . . .	2
3. SURVEY OF EXISTING SITUATION-EVALUATION. . . . .	4
3.1 Implementation Mechanism . . . . .	4
3.2 Flow of Declarations-Controls Today . . . . .	5
3.3 Existing Cadastral Surveys-Parcel and Animal ID . . . . .	7
3.4 Existing Computer Network . . . . .	11
3.4.1 Infrastructure . . . . .	11
3.4.2 Description of the Network . . . . .	12
3.4.3 Existing Applications . . . . .	12
3.5 Related Projects . . . . .	14
4. DIRECTIVES FROM RELATED DOCUMENTS. . . . .	16
5. ASSESSMENT OF EXISTING-ACQUIRED DATA . . . . .	17
5.1 MoA Infrastructure-Computer Network. . . . .	17
5.2 Geometric Information . . . . .	17
5.3 Current Identification Systems . . . . .	17
6. BASIC CONSIDERATIONS-DECISIONS . . . . .	19
7. BRIEF DESCRIPTION-TIME SCHEDULE . . . . .	20
8. PHASE I (1st year) . . . . .	20
8.1 Informing the parties involved . . . . .	22
8.1.1 First step of the informing procedure . . . . .	22
8.1.2 Second step of the informing procedure . . . . .	22
8.1.3 Third step of the informing procedure . . . . .	23
8.2 Design of the Annual Declaration . . . . .	23
8.3 Purchase and Installation of SW and HW . . . . .	24
9. PHASE II (1st year). . . . .	27
9.1 Submission of Annual Declarations . . . . .	27
10. PHASE III (1st year). . . . .	29
10.1 Input of $\alpha$ -numeric information into the Data Base . . . . .	29
10.2 Integrity Control . . . . .	29
10.3 Planning of Controls . . . . .	29

SECTION	PAGE	
11.	PHASE IV (1st year) . . . . .	30
11.1	Input of Geometric Information into the System . . .	30
11.2	Installation of Computer Network . . . . .	30
12.	PHASE V (1st year) . . . . .	32
12.1	Acquisition of appropriate reference data. . . . .	32
12.2	Eventual total area controls on selected regions . .	34
13.	PHASE VI (1st year). . . . .	35
13.1	Execution of Controls-Payments . . . . .	35
13.1.1	Steps for the execution of controls with old system.	35
13.1.2	Proposed steps for the Integrated System Controls. .	35
14.	PHASE VII (2nd year) . . . . .	37
14.1	Location of plots. . . . .	37
14.2	Submission of Annual Declarations. . . . .	37
15.	PHASE VIII (2nd year). . . . .	38
15.1	Updating of existing and input of new geometric info	38
15.2	Integrity Control. . . . .	38
15.3	Planning and executing the Controls-Payments . . . .	38
16.	COST ESTIMATION. . . . .	39
16.1	PHASE I . . . . .	39
16.2	PHASE II . . . . .	42
16.3	PHASE III. . . . .	42
16.4	PHASE IV . . . . .	43
16.5	PHASE V. . . . .	43
16.6	PHASE VI . . . . .	44
16.7	PHASE VII. . . . .	44
16.8	PHASE VIII . . . . .	44
17.	CONCLUDING REMARKS . . . . .	46
17.1	Time considerations. . . . .	46
17.2	Possibility of revision. . . . .	46
17.3	Completion with other crops. . . . .	46
17.4	Integration of Registers . . . . .	46
17.5	Validity of Annual Declaration . . . . .	46
17.6	Role of the private sector . . . . .	46
	REFERENCES . . . . .	47
	APPENDIX A (Structure of MoA)	
	APPENDIX B (Consolidation and Distribution Plans, Tables)	
	APPENDIX C (Declaration and Codification of Breeders)	
	APPENDIX D (Purchase Procedure by the Public Sector)	
	APPENDIX E (Cadastral Plans and Tables of 171-1974 CP)	